

April 2022

PHYSICIAN'S LOUNGE!!! FACELIFT CONSTRUCTION SCHEDULE

April 2022							May 2022						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
3	4	5	6	7	1	2	1	2	3	4	5	6	7
10	11	12	13	14	8	9	8	9	10	11	12	13	14
17	18	19	20	21	15	16	15	16	17	18	19	20	21
24	25	26	27	28	22	23	22	23	24	25	26	27	28
					29	30	29	30	31				

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Mar 27	28	29	30	31	Apr 1	2
3	4	5	6	7 Remove Wall Hanging Pictures/Bulletin Boards	8	9
10	11	12 Data & Electric	13	14	15 Good Friday	16
17	18 Furniture Removed / Dollies for Remaining 2:00PM Lounge Closes 5:00pm	19 Lounge is Closed Paint Accent Walls	20	21	22 Carpet Cleaning 2:00pm	23 Carpet Dry Out
24 Lounge is Closed	25 Furniture Delivered; Installation Begins 7:30am Lounge Partially Opens 8:00am	26 Furniture Installation - Day 2 12:00pm Lounge Is Fully Open	27	28	29	30